
To: 
Cc: 
From: 
Sent: 

Woolford, James[Woolford .James@epa.gov] 
Stalcup, Dana[Stalcup. Dana@epa .gov]; Robinson, Deborah[Robinson. Deborah@epa.gov] 
Cohen, Lori 
Mon 4/6/2015 11 :4 7:26 PM 

Subject: FW: Portland Harbor Superfund Site- Process Change- Message to MOU Partners and TCT 

From: Robinson, Deborah 
Sent: Monday, April 06, 2015 3:58PM 
To: Alex Liverman (liverman.alex@deq.state.or.us); Allen, Elizabeth; Audie Huber 
(audiehuber@ctuir.com); Blischke, Eric; Brian Cunninghame (cunninghame@gorge.net); 
callie@ridolfi.com; Christopher, Anne; Coffey, Scott; Conley, Alanna; Erin Madden 
( e ri n. m add en@g m a i 1. com); Fuentes, Rene; i-·-·-·-·-·-·-·-·-·-·-·-·-·-P-ersoil.aTfi.rivacy7.E"x·.-·s-·-·-·-·-·-·-·-·-·-·-·-·-·1; Ga i 1 

Fricano (gfricano@i ndecon. com); Genevieve--A-ngfe-(Gen-evlev-e".AngTe@n"o-aa~"gov)";·Ha~j"e-r"m an, 
Paul; Holly Partridge (Holly.Partridge@grandronde.org); JD Williams 
Ud@williamsjohnsonlaw.com); Jeanette Mullin (mullinjm@cdmsmith.com); 
peterson.Jennifer@deq.state.or.us; Jeremy_Buck@fws.gov; Julie Weis Uweis@hk-law.com); 
Gustavson, Karl; Kristin Callahan (kristin@ridolfi.com); Matt McCiincy 
(mcclincy.matt@deq.state.or.us); Michael.karnosh@grandronde.org; 
poulsen.mike@deq.state.or.us; Morrison, Kay; Muza, Richard; rdelvecchio@indecon.com 
DelVecchio; Rita Cabral (rcabral@indecon.com); Robert.Neely@noaa.gov; Robinson, Deborah; 
rose@yakamafish-nsn.gov; Sheldrake, Sean; Shephard, Burt; Todd King 
(KingTW@cdmsmith.com); tomd@ctsi.nsn.us; Tom Gainer (gainer.tom@deq.state.or.us); 
c·-·-·-·-·-·-·-·-·-·-·-·Pe.rs.onaf"Pri.vacy.TEx~-6·-·-·-·-·-·-·-·-·-·-·-·-·-i; G ai I Fricano ( gfri ca no@ i ndeco n. com); 
8-e"ilevTe.ve.An-gfe"TGe.nevfe\ie~Angie@-noaa~gov); Hagerman, Paul; Holly Partridge 
(Holly.Partridge@grandronde.org); JD Williams Ud@williamsjohnsonlaw.com); Jeanette Mullin 
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(mullinjm@cdmsmith.com); peterson.Jennifer@deq.state.or.us; Jeremy_Buck@fws.gov; Julie 
Weis Uweis@hk-law.com); Gustavson, Karl; Kristin Callahan (kristin@ridolfi.com); Matt 
McCiincy (mcclincy.matt@deq.state.or.us); Michael.karnosh@grandronde.org; 
poulsen.mike@deq.state.or.us; Morrison, Kay; Muza, Richard; rdelvecchio@indecon.com 
DelVecchio; Rita Cabral (rcabral@indecon.com); Robert.Neely@noaa.gov; Robinson, Deborah; 
rose@yakamafish-nsn.gov; Sheldrake, Sean; Shephard, Burt; Todd King 
(KingTW@cdmsmith.com); tomd@ctsi.nsn.us; Tom Gainer (gainer.tom@deq.state.or.us); Alex 
Liverman (liverman.alex@deq.state.or.us); Allen, Elizabeth; Audie Huber 
(audiehuber@ctuir.com); Blischke, Eric; Brian Cunninghame (cunninghame@gorge.net); 
callie@ridolfi.com; Christopher, Anne; Coffey, Scott; Conley, Alanna; Courtney Johnson 
(courtney@crag.org); Erin Madden (erin.madden@gmail.com); Fuentes, Rene;C~~~~~~-~-~-~-~-~i~"Y~i~~~:-~6~.! 
[~~~~~~~~~~ri.i~~f~~~~~~?~~j~~~~~~~~~~J 
Cc: Koch, Kristine; Yamamoto, Deb; Grandinetti, Cami; Cohen, Lori; Fonseca, Silvina; Ammon, 
Doug; Stalcup, Dana; Woolford, James 
Subject: Portland Harbor Superfund Site - Process Change - Message to MOU Partners and 
TCT 

I'm transmitting an email from Jim Woolford, Director of the Office of Superfund 
Response and Technology Innovation (OSRTI) at EPA Headquarters, with his directed 
changes to the Feasibility Study process. It's important to note that none of these 
changes will change the existing process we have for working with all stakeholders on 
developing the technical basis for the documents. Therefore, we will continue to meet 
with the TCT twice a month. 

Message from Jim Woolford: 

Recently, Dick Pederson, Dennis Mclerran and I had the opportunity to have meetings 
here in Washington with members from the Oregon Congressional Delegation Portland. 
They were united in the desire to make sure that the current process to reach a final 
remedy decision on the Portland Harbor site proceed as expeditiously as possible. This 
is important because people and the ecosystem continue to be at risk. That is a goal I 
believe we all share. 

As you know, EPA headquarters is working very closely with Region 10 on the 
Feasibility Study and on a conceptual remedy for the Portland Harbor site. Together we 
have formed an integrated team of EPA staff from both HQ and the regional office. The 
Regional office retains the lead for development of the RI/FS and Proposed Plan but 
with extensive interaction and assistance from my HQ office. Having HQ staff on this 
team attending and participating in both internal and external technical meetings allows 
EPA to engage more efficiently and rapidly to resolve issues. This framework will, I 
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believe, expedite resolution of issues, questions, concerns, etc. with the state, tribes 
and LWG as it will eliminate the separate back and forth within EPA that frequently 
occurs at these types of sites. 

I am also looking closely at the schedule and I want to confirm that EPA is committed to 
presenting a conceptual remedy to the National Remedy Review Board in November 
2015, and getting the RI/FS completed and a Proposed Plan out for public comment in 
2016. The NRRB meeting will be held in Portland and we are working on the precise 
dates in mid-November. 

While this date is more than 6 months away, it is an aggressive date. I have met with 
staff from my office and the Region 10 office to identify efficiencies and we looked 
specifically at the Feasibility Study schedule to ensure we will be ready for the National 
Remedy Review Board in November. To date the Region has shared first section 1 of 
the FS and then later section 2 of the FS and taken comments on each section 
independently. This has occurred first with state and tribes and then with the LWG. 
Sections 3 and 4 remain to shared. Each of the sections that have been shared to date 
have generated comments, questions and concerns, many of which arise because it is 
difficult to determine how information that is being portrayed in one section will be used 
in later sections. Certainly, there are connections between the sections that need to be 
understood and appreciated. However, the current piecemeal process makes it difficult 
to see the overall picture. 

To this end, to facilitate review and expedite production of the FS, I have asked Region 
1 0 to provide the final two sections of the FS together so reviewers can see the entire 
document and see how the overall sections fit together. EPA's goal at this time is the 
provide Sections 3 and 4 to all key stakeholders no later than July 29, 2015. There will 
be a 45-day review and comment resolution period on all sections of the FS, including 
Sections 3 and 4, which will take us into early September. I would also ask that parties 
that have significant comments or concerns provide those to EPA by August 21. 
Everyone will still have the full 45 days to provide a fuller set of comments, but to the 
extent we can see the major issues earlier, it will help inform the conceptual remedy 
which we are planning to share on Sept. 19. 

I will be attending the April 21 meetings in Portland and can be available to discuss this 
approach in person at that time. For more details on the schedule, please see below. 
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Sincerely, 

Jim Woolford, Director 

Office of Superfund Remediation and Technology Innovation 

Provide FS Sections 3 and 4 to stakeholders 

TCT and LWG Review/Resolution 

Provide Conceptual Remedy to stakeholders 

Info to NRRB/CSTAG from stakeholders 

NRRB/CSTAG Meeting 

Jim Woolford, Director 

7/29/2015 

7/29/15 - 9/14/15 

9/19/15 

10/19/15 

Week of 11/16/15 

Office of Superfund Remediation and Technology Innovation 

Office of Solid Waste and Emergency Response 

US Environmental Protection Agency 

1200 Penn. Ave., NW 

Washington, DC 20460 

(Mail Code 5201-P) 

Phone: (703) 603 8960- Main Office Line 
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Physically located at: 

Room 5622 

One Potomac Yard (South) 
2777 S. Crystal Dr. 
Arlington, VA 22202 

----------------------------------------------------------------------

From the Desk of: 
Debbie Robinson 
US EPA Region 10, M/S OMP-211, 1200 Sixth Avenue, Suite 900, Seattle, WA 98101 
Tel: 206-553-4961 
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